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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
BOARD OF DIRECTORS TELECONFERENCE MEETING 

WEDNESDAY, APRIL 7, 2021 
 

A teleconference meeting of the Board of Directors of the New Jersey Schools 

Development Authority (SDA or the Authority) was held on Wednesday, April 7, 2021 at 9:00 

A.M.  

Participating by teleconference were:  

Robert Nixon, Chairman 

Michael Kanef (Treasury) 

Bernard Piaia (DOE) 

 David Nuse (EDA) 

Kevin Luckie (DCA) 

Kevin Egan 

Richard Elbert 

Daniel Gumble 

Loren Lemelle 

Lester Lewis-Powder  

Michael Maloney 

Mario Vargas 

 
being all the Members of Board.  

At the Chairman’s request, Andrew Yosha, vice president; Jane F. Kelly, vice president 

and assistant secretary; Donald Guarriello, vice president and chief financial officer; and Albert 

Barnes, chief counsel, of the SDA, participated in the meeting by teleconference. Joy Johnson of 

the Governor’s Authorities Unit (GAU) also participated in the meeting by teleconference. 

The meeting was called to order by the Chairman of the Board, Mr. Nixon. The Chairman 

asked Ms. Kelly to read the requisite notice of the meeting. Ms. Kelly announced that the 

meeting notice had been sent to the Trenton Times and Star-Ledger at least 48 hours prior to the 
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his belief in the SDA’s mission is greatly appreciated. He said that the Members of the Board are 

looking forward to working with Mr. Gumble and hopes he settles in quickly. 

 Mr. Gumble said that he appreciates the opportunity to serve on the Board. 

CEO Report 

The Chairman advised the Board that in the absence of CEO Da Silva, Vice President 

Andrew Yosha would provide the Members with the report of the CEO.  Mr. Yosha welcomed 

Daniel Gumble to the SDA Board on behalf of SDA management and staff. 

Mr. Yosha then provided an update on design-build projects in construction.  He advised 

the Board that interior preliminary finish work has started on the 2nd and 3rd floors for the 

Paterson Union Avenue MS project.  For the Camden HS project, he said that Ernest Bock & 

Sons, Inc. has completed design phase services.  He said that final inspection has begun on Phase 

III of the Millville HS addition and renovations project—the facility’s north addition that will 

deliver in September 2021 and includes science classrooms, a gymnasium and a dance studio, 

among other spaces. With respect to the Passaic Dayton Avenue Educational Campus project, 

Mr. Yosha advised that work to provide the permanent gas connection is complete.  For the Perth 

Amboy HS project, he reported that permanent retaining wall construction has commenced. He 

said that strength testing of the installed test piles has begun and production pile installation is 

targeted to commence this month. He also advised the Board that utility relocation work also has 

begun there. 

In continuing, Mr. Yosha reported that the SDA is scheduled to testify before the Senate 

Budget and Appropriations Committee regarding the Fiscal Year 2022 budget tomorrow, April 8. 

He said that the hearing will take place in person at the State House. He noted that the Authority 

will be appearing along with the Department of Education. He then advised the Board that the 
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SDA is also scheduled to testify before the Assembly Budget Committee on Monday, May 10. 

He noted that this hearing will be held virtually. 

In continuing, Mr. Yosha said that, as the Members know, Mr. Da Silva is not 

participating in today’s meeting as he is participating in the virtual African American Chamber 

of Commerce’s State of Black New Jersey Economic Forum.  He noted that Mr. Da Silva will be 

part of a panel to discuss existing needs and opportunities.  Mr. Yosha added that the Department 

of Community Affairs, Department of Transportation, NJ Transit and the Port Authority of 

NY/NJ also were invited to participate in the event.  

Finally, Mr. Yosha said that he would like to update the Board regarding the status of 

another matter that was the subject of public comment at the March Board meeting.  He advised 

that the matter is the proposed use of SDA-owned land in Jersey City for a community garden 

and other purposes.  He reported that, since the March Board meeting, the Jersey City School 

District has submitted an application to SDA to enter into a License Agreement with the 

Authority for use of the land.  He said that management reviewed the application and the SDA’s 

attorneys responded to the district’s counsel with follow up questions and requests for 

information based on that review. 

Audit Committee 

Approval of Extension of Furniture, Fixtures and Equipment Contracts – GP-0251-F01 
 
 Mr. Nixon, as Audit Committee Chairman, reported that the Audit Committee met on 

March 15, 2021 at which time management provided the Committee with the February 2021 

New Funding Allocation and Capital Plan Update. He said that staff had informed the 

Committee that there were no changes in any of SDA District Reserve balances during the 

reporting period. 
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 He then advised the Board that the reserve balance for the Regular Operating Districts 

(RODs) increased by $1.5 million during the reporting period due to a reduction in state share for 

grant projects nearing completion.  

Next, Mr. Nixon provided the February 2021 Monthly Financial Report.  Mr. Nixon 

advised the Members that the Authority’s operating expenses (Actual vs. Budget) for the year-to-

date period totaled $2.1 million, down $400,000 as compared to the budget for the corresponding 

period.  He explained that this decrease is mainly attributable to a decrease in payroll and 

benefits costs as the Authority has 14 fewer full time employees (FTEs) than budgeted; and 

lower than anticipated spending related to professional and other contracted services, facilities 

and general office expenses and information systems.  He reported that school facilities project 

expenditures (Actual vs. Forecast) for the year-to-date period total approximately $33 million, 

approximately $18.3 million lower as compared to the capital spending forecast for the 

corresponding period. He advised the Members that this variance is the result of lower than 

forecasted expenditures for construction activity, grant activity, design services, payroll expense 

allocation to project expenditures, project insurance and property acquisition.  Mr. Nixon then 

said that project expenditures (Actual vs. Prior Year Actual), at approximately $33 million, are 

lower by $14.2 million when compared to the corresponding prior year period.  He explained 

that the variance is due to decreased grant activity, construction activity, design services, school 

furniture purchases and payroll expense allocation to project expenditures.   

 Mr. Nixon said that, since program inception, 89.2% of the funds authorized for the SDA 

districts have been disbursed.  Additionally, he noted that 96% of all SDA disbursements relate 

to school facilities projects, while 4% relate to operating expenses.  He advised that the estimated 

value of active school facilities capital projects, emergent projects and regular operating district 

grant projects, is approximately $2 billion. 
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 Next, Mr. Nixon advised that management is requesting that the Board consider a 1 year 

extension to its current Furniture, Fixtures and Equipment Contracts. He explained that in 

December 2018 the SDA entered into contracts with 21 firms for the manufacture, delivery and 

installation of furniture, fixtures and equipment (FF&E Contracts) for schools constructed or 

renovated by the SDA.  He advised that the Board-approved value of the contracts was a total not-to-

exceed amount of $55 million, including all awardees, for the term of the contracts and any 

extensions.  He said that, as of March 2, 2021, purchase orders have been issued to 13 of the 21 

firms with an approximate value of $9,600,000. He said that the FF&E Contracts, which are 

scheduled to expire on April 1, 2022, provide for a 1 year extension to the initial term, to be 

exercised at the sole discretion of the SDA.  Mr. Nixon said that management requests that the 

Members of the Authority approve a 1 year contract extension to each of the 21 engaged firms 

with no increase to the value of each contract.  He advised that, while the termination date of the 

contracts is not until April 2022, management is recommending Board approval now since this 

procurement requires an exceptionally long lead time so, absent exercise of the extension, steps 

would need to be taken fairly soon to begin a procurement process.  In conclusion, he said that, 

with approval, the proposed 1 year extension would commence on April 1, 2022 and terminate 

on April 1, 2023.   

A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon a motion duly made by Mr. Luckie and seconded by Ms. Lemelle, the Board 

approved the one-year extension of the contracts previously awarded to 21 firms for furniture, 

fixtures and equipment upon its unanimous vote in favor of Resolution 5a.  

School Review Committee 

Release of Funds from Program Reserve, Award of Contract, and Approval of Final 
Project Charter - Newark Public School District – Ivy Hill Elementary School Emergent 
Project – Boiler Room Vault Repairs; Release of Funds from Program Reserve, Award of 
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Contract, and Approval of Final Project Charter - Newark Public School District – 
Roberto Clemente Elementary School Emergent Project–Sub-Basement Water Infiltration; 
Adoption of New Rules for Procedures for Compliance with Alyssa’s Law, N.J.A.C. 
19:32A.   

Mr. Nixon asked Mr. Luckie to provide the report of the School Review Committee.  Mr. 

Luckie reported that the School Review Committee met on March 15, 2021 at which time three 

items were discussed. Mr. Luckie said that management is seeking approval of the release of 

funds from the program reserve, a contract award and a final project charter for the Newark Ivy 

Hill ES emergent project (Project).  He reported that in 2008 and 2011, the SDA Board approved 

a total of $197 million to fund emergent project work in SDA Districts and, in 2020, the Board 

approved the reallocation of funds from the SDA’s Unforeseen Events Reserve to the Emergent 

Projects Reserve, providing an additional $55.6 million for emergent project work.  He added 

that, in September 2019, the Board approved the use of the General Construction Task Order 

Contract (GC Task Order Contract) authorizing establishment of a pool of contractors to perform 

certain work. He said that the Ivy Hill ES, built in 1931, is an approximately 90,700 square foot 

facility in the Newark Public Schools District educating approximately 566 students in grades 

Pre-K through 8. Mr. Luckie explained that, upon confirming emergent boiler room vault repair 

conditions existed at the School, staff used the 2017 Design Consultant Task Order Contract to 

obtain design services for the Project. He said that, upon completion of design work, staff 

utilized the GC Task Order Contract to obtain the needed construction services. He noted that 

funding from the Program Reserve was available and had been allocated to the Project.  

Mr. Luckie informed the Board that the package for work on the Project, to be assigned 

on a lump sum basis, was advertised beginning December 17, 2020. He said that, upon 

completion of the procurement process, management recommends award of the project to 

Catcord Construction Company (Catcord) in the amount of $843,900, inclusive of SDA-
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established allowances totaling $205,000. He said that, following review, management 

determined that Catcord had included all project scope work in its bid, and Catcord has 

confirmed that its price proposal is inclusive of all scope elements contained in the contract 

documents. He advised that management also recommends that the Board approve the Project’s 

final charter and the release of $1,446,723 from the Project’s emergent program reserve.   

 A resolution pertaining to this matter was provided to the Board in advance of the 

meeting.  Upon motion duly made by Mr. Piaia and seconded by Mr. Vargas, and with Mr. 

Lewis-Powder recused and abstaining, the release of funds from the program reserve, contract 

award and final charter for the Newark Ivy Hill ES emergent project were approved with the 

Board’s unanimous vote in favor of Resolution 6a. 

Next, Mr. Luckie reported that the Committee is recommending approval of the release 

of funds from the program reserve, a contract award and the final project charter for the Newark 

Roberto Clemente ES emergent project (Project).  He explained that the details regarding the GC 

Task Order Contract and the amount of funding available for emergent projects that he just 

generally discussed in connection with the Ivy Hill project are also relevant to this Project.  He 

said that the Newark Roberto Clemente ES (the School), built in 1884, is an approximately 

68,000 square foot facility educating approximately 531 students in grades Pre-K through 4.  He 

explained that, upon confirmation of the existence of emergent sub-basement water infiltration 

conditions at the School, SDA obtained the needed design services to provide structural repair, 

water proofing, paving and other associated aspects related to the emergent conditions. He added 

that SDA then determined to utilize the GC Task Order Contract for the Project and the package 

was bid on a lump sum basis beginning December 15, 2020. Mr. Luckie said that, upon 

completion of the procurement process, management recommends award of the Project to 

Catcord in the amount of $768,800 inclusive of SDA-established Allowances totaling $215,000. 
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He said that, following review, management determined that Catcord had included all Project 

scope work in its bid and Catcord confirmed that its price proposal is inclusive of all scope 

elements contained in the contract documents.  He said that management also recommends that 

the Board approve the Project’s final charter and the release of $1,220,300 from the Program 

Reserve maintained for emergent projects.  

 A resolution pertaining to this matter was provided to the Board in advance of the 

meeting.  Upon motion duly made by Mr. Vargas and seconded by Mr. Piaia, and with Mr. 

Lewis-Powder recused and abstaining, a release of funds from the program reserve, contract 

award and final charter for the Newark Roberto Clemente ES emergent project were approved 

with the Board’s unanimous vote in favor of Resolution 6b. 

In continuing, Mr. Luckie reported that management also is seeking Board approval for 

the adoption of new rules for procedures for compliance with Alyssa’s Law, N.J.A.C. 19 

(Alyssa’s Law).  He informed the Members that Alyssa’s Law was enacted on February 6, 2019 

and required that every public elementary and secondary school building in the state be equipped 

with a panic alarm to alert law enforcement in the event of a school security emergency. He 

explained that Alyssa’s Law further required that the SDA adopt regulations, to be effective 

immediately upon filing and for a period of six months. He noted that the regulations were also 

required to be proposed in the normal course at the same time in order to establish a regulatory 

basis for the program. He reported that, in conjunction with the Department of Education (DOE), 

SDA developed Rules for implementing a program to allow SDA to assess compliance with the 

requirements of Alyssa’s Law by each school building in each district.  Mr. Luckie said that in 

November 2019, the Board authorized management to proceed with the Special Rule adoption 

and the Concurrent Proposal of the Rules for adoption in the normal course. He advised that, 

upon the filing of the Notice of Special Adoption and Concurrent Proposal with the Office of 
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Administrative Law, the Rules were immediately adopted with no public comment period, for a 

period of six months.  He added that, at the same time, the Rules were proposed for publication 

with a 60 day public comment period which ended on February 14, 2020.  Mr. Luckie noted that 

several comments were received during that period and that SDA staff drafted responses to the 

comments received. He advised that those responses have been shared with, and approved by, 

the DOE. Mr. Luckie advised the Board that it was determined that none of the submitted 

comments requires a response that would result in a change in the rules as proposed. He said that 

the form of the Rules now proposed for final adoption are unchanged from the original proposal 

that was previously approved by the Board and published in the New Jersey Register.  

Mr. Luckie explained that, upon adoption, the Rules would be effective for a 7 year 

period.  He said that SDA management recommends that the Board authorize the filing of the 

notice of adoption of the Rules captioned “Procedures for Compliance with Alyssa’s Law”, and 

final adoption of the Rules.    

A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting. Upon motion duly made by Mr. Vargas and seconded by Mr. Piaia, the adoption of 

the new Rules was approved with the Board’s unanimous vote in favor of Resolution 6c.   

Public Comments 

The Chairman then opened the Public Comments portion of the meeting.  He asked Ms. 

Kelly to invite those who had signed up to speak to address the Board.   

Ms. Kelly asked Bishop Marino to offer comments. Bishop Marino introduced himself 

and advised the Board that for many years he and others in the Black Interest Team Enterprise 

Corporation (B.I.T.E.) have worked in New Jersey to improve the quality of life of the 

community through nutrition. He said that the food and products that are offered are first rate. He 

advised the Board that, as time passes, he and others are waiting see if SDA can determine and 
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become conscious of the fact that the work they do is for the community that is in so much need. 

He said that, nowadays in particular, there are a lot of single mothers who sometimes are unable 

to provide their children with glasses of milk. Bishop Marino said that the group is putting forth 

effort for the health and benefit of the people of Jersey City.  He implored the Board to 

thoroughly analyze and make it possible for this cause to move forward and to not allow things 

to return to what they were in the past. He said that he is asking the Mayor and the SDA to let the 

group continue to help the people of Jersey City that have so many needs. Bishop Marino said 

that the place where the yard is located is in the neediest part of Jersey City. He urged the Board 

to think about that community, not the group as they are doing God’s work. He said that SDA 

should be proud of the work the organization has done in this area for so many years. He said 

that they have served 1,200 individuals in each of their communities, as confirmed by their 

tracking efforts. In concluding his remarks, Bishop Marino implored the Board to give the 

organization the opportunity to continue operating in the yard.  

At the Chairman’s request, Ms. Kelly asked Ms. Vera Bland to address the Board.  Ms. 

Bland said that it has been sixty (60) days since the SDA seized the land and evicted her 

organization.  She said that the land has now again become the eyesore that B.I.T.E. worked so 

hard to eliminate. She said that the same undesirable population is now eyeing the land. She 

asked that the Authority expedite the paperwork in any way possible so that B.I.T.E. can go back 

and cultivate the beautiful land that SDA Board members came to Jersey City to visit.  She said 

that B.I.T.E. goes to every meeting of the Jersey City Board of Education and the SDA Board 

and that, unfortunately, it is the red tape that results in them being advised that someone else has 

the paperwork that is needed to resolve the situation.  She said that the growing season is now 

here and, again, she asked that the process be expedited. She said that B.I.T.E. provides free 

labor and that this use of the land is an asset, not a liability. 



12 

 

Ms. Kelly asked Reverend Philip Webb to begin his remarks.  Reverend Webb advised 

the Board that he is affiliated with the St. Paul’s Church. He said that he was speaking to the 

Board to express his support for returning control of the land to the B.I.T.E. organization. He 

said that this land provides light in a community where light is so necessarily needed. 

At the Chairman’s direction, Ms. Kelly asked Minister Rosa Roney to speak to the Board.  

Ms. Roney advised the Board that she has grandchildren and extended children who so 

appreciate helping out with the greenery that the garden provides. She said that the site is now 

returning to the condition that it had been in previously. She reiterated previous speakers’ 

comments that the planting season is now upon us. She said that it is ridiculous that we cannot 

get the site back to the condition that the B.I.T.E. organization started. She said that it is an asset 

to have your neighborhood clean and presentable and an area to which people will want to come 

to get their food; and to have the children, who know nothing about planting, want to come and 

participate in the process. She said that this teaches the children where their food is coming from 

and how it is grown. She asked that the Board consider the children who are willing to come in 

and do whatever is necessary to return the site to its presentable and respectable condition.  

Next, Ms. Kelly asked Deacon Jermaine Thomas to offer comments to the Board.  

Reverend Thomas said that he was saddened and appalled that with the world in crisis, we could 

allow this to happen (to the garden).  He said that we need to feed the people and allow them to 

smile.  He said that for some people, this is the only food that they are able to get. He said that 

other programs also have evolved from the community garden. He said that this helps people in 

times of crisis and asked what can be done to reopen the garden so that we can help people in 

need.  He said that we need to put our tax dollars to work and to help one another.  

   Next, Ms. Anjella Jaikisson addressed the Board. She said that she represents Astor Place 

Community Gardens and that she is a resident of the community.  She said that that she is 
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speaking this morning to request that the SDA open the garden. She said that she was in a unique 

position as a nurse in the jail system and, in this capacity, was able to see how constant exposure 

to violence, stealing, and emotional distress affects the physiological wellbeing of our youth.  

She said that the youth is being shipped off to the jail system because of a lack of opportunity to 

have meaningful pastimes. She said they then indulge in things that aren’t good for them. She 

said that she believes that this garden will be a symbol for them of hope for life. She said that it 

will serve as a green space and a beautiful space that will symbolize life, and it will provide fresh 

organic vegetables.  Ms. Jaikisson said that it will teach the future generation the importance of 

eating healthy and offer connections with the environment and nature.  She said that the garden 

will offer social connections and the opportunity to be involved in something that has meaning.  

Ms. Jaikisson added that the garden will give joy, a sense of peace and a mediation place.  

 Ms. Jaikisson said that when she was studying nursing she surveyed the community and 

observed that there were more fast food restaurants than fresh food markets.  She said that she 

doesn’t understand why the decision makers are having such a hard time doing something so 

good for a community.  She said that the actions that we do today for our youth will impact 

future generations. She asked, if the Board is the decision maker, that the Members please do 

what they can to open the garden. She said it would be an act of kindness and the right thing to 

do. 

At Ms. Kelly’s request, Dr. Charles Curtis addressed the Board. Dr. Curtis said that he is 

a product of the Jersey City School system. He said that he has a Doctorate from Rutgers 

University, studied at Princeton University and holds a degree from Seminary.  He said that 

education pulled him out of poverty as it has with so many minority students.  He said that he 

promotes this Community Garden meal program and he asks the question “how can culinary 

students learn?”  He said that there is a linear collation between a good diet and academic 
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progress.  Dr. Curtis said that this is a borderline community with individuals who dropout, 

people with limited hopes and people involved in illegal activities.  He added that this program is 

vital. He said that there are so many people affected by COVID-19 and as the NAACP says “a 

mind is a terrible thing to waste.” He asked how much is too much to spend on developing 

people that will be good citizens, creative thinkers and help with society. Dr. Curtis said that this 

program is a must and is truly needed. He added that he is not sure what he would do today if it 

wasn’t for the good meal that his mother and father somehow managed to provide so that he 

could finish the public school system. He said that he was truly poor and there are people today 

that can benefit from this program. He urged the Board not to end the program as this is a 

community in crisis. He said that they want to do what is best for the citizens of Jersey City, the 

students and for the world because it will make a difference.  He said that he hopes that the 

program will continue because it is vital. 

At the Chairman’s request, Mr. Alejandro Perez addressed the Board. Mr. Perez said that 

he is a member of B.I.T.E. and a volunteer and helper at the site.  He said that Bishop Bland took 

the property from a septic tank cesspool to a beautiful project where food is being planted and 

people are getting the necessary needs of being treated with nutrition. He said that government 

individuals who are involved need to look themselves in the mirror and ask themselves if they 

are here to serve the people or act as a despot tyrant using food as a weapon to retaliate against  a 

community in need.  He said that these people, including himself, have been blessed by divine 

providence for a person like Bishop Bland and all involved. He said give the people food. He 

said that Bishop Bland has never turned anyone away and has helped everybody regardless of 

religion, creed and gender.  He said that he is here speaking today because he feels that those 

involved are trying to destroy a beautiful project built by the efforts of Bishop Bland and other 

volunteers. Mr. Perez said that the group maintains the property and people are well behaved. He 
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said that there has never been a problem with Bishop Bland’s facilities while giving out food, 

clothes and diapers. He added that there is COVID testing that is needed. He said, most 

importantly, if you want to prevent disease and despair, leave Bishop Bland the property before 

it becomes a septic tank again and a danger to the community and surrounding areas. In 

concluding his remarks, Mr. Perez said that if you want to build Jersey City up like a business 

district, then help Bishop Bland with her project.  

Next, Bishop Militinia Bland addressed the Board.  Bishop Bland thanked the Members 

for receiving her comments, noting that the Chairman used the words “our friends in Jersey 

City”. She said that the group does consider themselves SDA’s friend.  She said that friends treat 

friends well.  She noted that it was mentioned that SDA CEO Da Silva and a SDA Board 

Member came to visit the land. She stated that we are all educated enough to know that you 

cannot see 15 years of work in a one day visit. She said that during their visit, they couldn’t have 

seen the programs that were up and running and had to be moved, very quickly, to another 

location. Bishop Bland said that it is now growing season and they need to prepare the ground 

and teach the children.  She noted that through 10 Jersey City Board of Education (JCBOE) 

Presidents, 4 Superintendents and many Jersey City politicians, B.I.T.E. worked.  She said that 

they worked, not because one dime came from the SDA or JCBOE or any political avenue 

because “our food is not political”. She stressed that the growing is very important because it 

teaches children so many skills. Bishop Bland said that the gardens work in collaboration with 

the STEMS program.  She referenced a previous speaker’s comments noting that to be able to 

grow organically it means that these children are not put into a system because for the rest of 

their lives they understand how to grow. She said that in the 15 years since she received this land 

from Dr. Charles Epps, the police have not been called 1 time. However, she said that prior to 

that time it was her understanding that the police were called over 300 times in one month.  
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Adjournment 

 There being no further business to come before the Board, upon motion by the Chairman 

and with unanimous consent, the meeting was adjourned. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





Resolution—3a. 
 

 
Approval of Minutes 

 
 
 

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and  
 
WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the April 
7, 2021 Board meeting of the New Jersey Schools Development Authority, for the Open 
Session were forwarded to the Governor on April 7, 2021. 
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s April 7, 2021 Open Session meeting is hereby approved.  
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval. 
 
 
Dated: May 5, 2021 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  May 5, 2021 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the Authority’s Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other active major capital 
projects and emergent projects for which a contract for construction has been awarded. 
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2011 & 2012 Portfolio Projects Activities Summary

as of 4/20/21

2011 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Bridgeton Buckshutem ES K‐8 581 645 $23.3
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Bock)
5/31/13

Bridgeton Quarter Mile Lane ES PK‐8 731 795 $39.0
Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Bock)
5/31/13

Elizabeth
Frank J. Cicarell Academy

(Academic HS)
9‐12 1,091  1,284 $64.1 Existing Design

School occupied Sep. 2016. 

(Patock)

12/8/11

7/11/12

Jersey City
Patricia M. Noonan ES

(ES 3)
PK‐5 778 848 $54.0

Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Dobco, Inc.)

6/25/12

2/25/13

Jersey City Dr. Maya Angelou PS #20 K‐5 628 698 $49.3 Existing Design
School occupied Sep. 2016.

(Dobco, Inc.)

4/17/12

3/6/13

Long Branch Catrambone ES PK‐5 794 867 $40.0 Existing Design
School occupied Sep. 2014.

(Terminal Construction)
12/20/11

New Brunswick Redshaw ES PK‐5 906 990 $51.2
Kit of Parts/

Design‐Build

School occupied Jan. 2015.

(Hall Construction)
5/29/12

Newark Oliver St. ES PK‐8 848 932 $73.6
Kit of Parts/

Design‐Build

School occupied May 2016.

(Epic Management)

6/27/12

11/29/12

Paterson
Dr. Hani Awadallah ES

(Marshall St. ES)
K‐8 650 722 $55.2 Existing Design

School occupied Sep. 2016.

(Dobco, Inc.)

6/13/12

2/12/13

Paterson PS 16 PK‐8 641 705 $62.4
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Hall Construction)

3/27/12

8/28/13

West New York Harry L. Bain PS 6 PK‐6 736 814 $16.8 Design‐Bid‐Build
School occupied Sep. 2017.

(Paul Otto)

2/27/12

12/29/15

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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.

2011 & 2012 Portfolio Projects Activities Summary

as of 4/20/21

2012 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Gloucester City Elementary/Middle School 4‐8 687 763 $65.3
Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Terminal)
3/4/14

Keansburg Caruso ES K‐4 758  842  $50.9
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Hall Construction)

10/20/11

6/27/13

Keansburg
Port Monmouth Road 

School
PK 318  318  $28.4 Design‐Bid‐Build

Award for D‐B approved Nov. 2019 Board.

(Niram)
6/24/19

New Brunswick Robeson ES PK‐5 823 893 $48.5
Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Hall Construction)
4/22/15

Newark Elliot Street ES PK‐8 848 932 $46.7
Kit of Parts/

Design‐Build

School occupied Jan. 2016.

(Hall Construction)
12/27/12

Newark South Street ES PK‐8 597 657 $69.9
Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Bock)

6/28/13

6/29/15

Passaic Dayton Ave. Campus PK‐8 2,760 3,020 $240.9
Kit of Parts/

Design‐Build

Award for D‐B approved Nov. 2017 Board.

(Terminal)
6/13/17

Phillipsburg High School 9‐12 1,846 2,172 $127.5 Existing Design
School occupied Sep. 2016.

(Epic Management)
9/27/12

West New York Memorial HS 9‐12 1,859 2,194 $16.0

Alternative Delivery 

(acquisition) &

Renovation

Acquisition of Existing St. Josephʹs HS complete. 

Renovation work delegated to District via Grant.
n/a

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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.

2011 & 2012 Portfolio Projects Activities Summary

as of 4/20/21

2012 Portfolio Projects (Educational Priority that require further conversations with District & 2013 Amended Projects)  ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

East Orange
Sheila Y. Oliver Academy

(GW Carver ES)
PK‐5 470 512 $41.2 

Kit of Parts/

Design‐Build

School delivered Sep. 2020

(Dobco)

4/26/16

1/20/17

Elizabeth
New ES @

Halloran PS #22 ES Site
2‐8 860 956 $55.3 

Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Torcon)
6/9/14

Garfield James Madison ES K‐5 275  305  $29.7  Existing Design
School occupied Sep. 2018.

(Brockwell & Carrington)

2/19/14

6/30/15

Harrison New ES PK ‐ 1 392 432 $36.1 
Kit of Parts/

Design‐Build

School delivered Nov. 2020

(Dobco)

11/10/15

7/13/16

Irvington Madison Avenue ES PK‐5 463 504 $38.6
Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Bock)

11/19/15

8/16/16

Millville
Senior HS

Addition/Renovation
HS 2,026 2,384 $137.5 Design‐Build

Award for D‐B approved Apr. 2017 Board.

(Hall Construction)
9/30/16

Passaic
Sonia Sotomayor ES

(New ES @ Leonard Place)
K‐5 628 698 $55.9

Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Dobco, Inc.)
8/13/15

Paterson New MS @ Union Ave. 6‐8 996 1107 $113.9 Design‐Build
Award for D‐B approved Sep. 2018 Board. 

(Epic Management)

3/2/17

4/26/18

Pemberton Denbo‐Crichton ES PK‐5 846 930 $58.7 Design‐Build
School delivered Sep. 2020.

(Bock)

3/1/17

9/13/17

Perth Amboy High School HS 2,800 3,295 $283.8 Design‐Build
Award for D‐B approved Nov. 2019 Board.

(Terminal)
3/26/19

Perth Amboy
Rose M. Lopez ES

(Seaman Avenue ES)
K‐5 724 804 $56.4

Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Epic Management).
2/3/16

Plainfield New Woodland ES K‐5 756 840 $59.4
Kit of Parts/

Design‐Build

Award for D‐B approved Feb. 2020 Board.

(Epic Management)

5/23/18

8/29/19

Union City New Grade 7 to 9 School 7‐9 756 840 $75.5
Kit of Parts/

Design‐Build

Revised Preliminary Charter approved Dec. 2019 

Board.
TBD

Vineland
Lincoln Ave. MS

(New MS)
6‐8 562 624 $49.8

Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Bock).
9/24/15

*PLEASE NOTE ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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.

2011 & 2012 Portfolio Projects Activities Summary

as of 4/20/21

2012 Portfolio Projects (Facilities Deficiencies) ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Camden High School 9‐12 1,244 1,468 $132.6 Design‐Build
Award for D‐B approved Aug. 2018 Board.

(Bock)

6/9/17

3/23/18

Hoboken Demarest ES ES TBD TBD TBD Design‐Bid‐Build Pre‐Design Services ongoing. TBD

Orange Cleveland St. ES PK‐6 316 348 $33.2 Design‐Bid‐Build
Award for GC approved Mar. 2019 Board.

(Brockwell & Carrington)

9/10/18

11/14/18

Orange High School 9‐12 1,440 1,694 $51.9 Design‐Bid‐Build
Award for GC approved Mar. 2019 Board.

(Terminal)
10/12/18

Trenton Central HS 10‐12 1,850 2,176 $155.4  Design‐Build
School occupied Sep. 2019.

(Terminal)

12/19/14

9/29/15

*PLEASE NOTE ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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Active Project Status Report
Status as of 4/1/2021

# District Project Name Project Scope Project Status Substantial
Completion

Status Substantial
Completion

School
Opening

Status of
School Opening

Total Estimated
Project Cost

1 Camden New Camden High School New Construction Construction 3Q 2021 On-target Sep-21 On-target $ 132,569,255

2 City of Orange Cleveland Street ES Addition/Renovation Construction 3Q 2021 On-target Sep-21 On-target $ 34,978,332

3 City of Orange Orange High School Addition/Renovation Construction 2Q 2022 On-target Phased On-target $ 51,931,218

4 Keansburg Port Monmouth Road School Addition/Renovation Construction 2Q 2022 On-target Sep-22 On-target $ 28,440,130

5 Millville Millville Senior High School Addition/Renovation Construction 3Q 2022 On-target Phased On-target $ 137,503,832

6 Passaic City New Dayton Avenue 
Educational Campus New Construction Construction 2Q 2022 On-target Sep-22 On-target $ 240,923,270

7 Paterson New Union Ave MS New Construction Construction 2Q 2021 On-target Sep-21 On-target $ 113,902,274

8 Perth Amboy New High School New Construction Construction 2Q 2024 On-target Sep-24 On-target $ 283,830,000

9 Plainfield New Woodland ES New Construction Design-Build
Design Phase 3Q 2022 On-target Sep-22 On-target $ 59,440,000

Major Capital Projects - With Contract for Building Construction Awarded
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Active Project Status Report
Status as of 4/1/2021

# District Project Name Project Scope Project Phase Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Bridgeton Bridgeton Senior HS Roof Replacement & Masonry 
Repairs Construction 3Q 2021 On Target 4Q 2021 On-Target $ 9,842,000

2 Newark Lafayette Street School Exterior Doors & Roofing Substanital 
Completion 2Q 2020 Achieved 2Q 2021 On-Target $ 658,129

Emergent Projects - With Contract for Construction Awarded



PROJECT CLOSEOUT STATUS REPORT 



 

  

32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-858-5395 

 
 
 
To:  Members of the Authority 
 
From:   /s/ Ayisha Cooper, Vendor Services Analyst 
 
Date:  May 5, 2021 
 
Subject:  Project Close-Out Status Report 
 
 
The attached report provides a status of the following: 
 

• All SDA managed Capital Plan projects which have achieved school occupancy but have not yet 
been contractually and administratively closed  

• All SDA managed Emergent projects which are either (1) currently active, or (2) complete yet 
have not been contractually and administratively closed 

• Projects which have achieved project transfer to the district yet have outstanding open contracts  
• A running total of all school facilities projects, health and safety contracts, and suspended design 

contracts which have been closed 
 
Projects closed since the last report will appear highlighted. 
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

2016 0540-050-13-0ACN  Buckshutem Road Elementary School
2017 0540-100-13-0ACO Quarter Mile Lane Elementary School

2007 0600-020-01-0957 New High School Project Transferred 12/29/11 Open contract(s)

2009 0680-350-01-0938 HB Wilson Elementary School Project Transferred 04/14/10 Open contract(s)

2020 1210-060-02-0296 Sheila Y. Oliver Academy (aka GW Carver ES)

2010 1300-X01-04-0ADY New Middle School Project Transferred 01/01/12 Open contract(s) 

2011 1310-005-04-0AEB Egg Harbor Township High School

2017 1320-N20-13-0AEG Halloran Elementary School Project Transferred 06/12/18 Open contract(s)
2016 1320-X07-01-0867  Frank J. Cicarell Academy (New Academic HS) Project Transferred 07/18/19 Open contract(s)
2013 1320-240-03-0339 Victor Mravlag Elementary School # 21 Project Transferred 08/27/19 Open contract(s) - Legal matter pending

2018 1700-205-03-0315 James Madison Elementary School #10

Legacy 1770-160-01-0245 Cold Springs Elementary School Project Transferred 06/05/09 Open contract(s)
2017 1770-N01-03-0188 Gloucester City Middle School Project Transferred 04/17/18 Open contract(s)

2020 2060-N03-15-0AEJ Kennedy Elementary School (New Harrison ES)

2019 2330-120-03-0755 Madison Avenue Elementary School

Legacy 2390-N01-99-0227 New Elementary School #3 (Frank R. Conwell ES #3) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
Legacy 2390-N02-99-0228 Jersey City Middle School # 4 (Frank R. Conwell MS #4) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
2016 2390-190-01-0581  New Public School #20 Project Transferred 08/11/17 Open contract(s)
2017 2390-X03-01-0587 Patricia M. Noonan ES (New PS #3) Project Transferred 12/14/17 Open contract(s)
2007 2390-N03-99-0147 Heights Middle School #7

2016 2400-E01-02-0116  New Caruso Elementary School Project Transferred 08/13/18 Open contract(s)

Egg Harbor Township

Gloucester City

Camden

PROJECT STATUS REPORT - As of April 1, 2021

Burlington City

Bridgeton

East Orange

Elizabeth

Irvington

Keansburg

Garfield

Egg Harbor City

Harrison

Jersey City
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of April 1, 2021

2020 3230-050-13-0AEF Millville High School

Legacy 3570-X01-01-0617 Science Park Project Transferred 05/03/13 Open contract(s)
2010 3570-X07-01-0693 Speedway Elementary School Project Transferred 10/21/15 Open contract(s)
2016 3570-590-02-0315 Oliver Street Elementary School Project Transferred 05/18/17 Open contract(s)
2018 3570-640-02-0311 South Street ES

2015 3970-X01-01-X760 New Henry Street Elementary School
2019 3970-N11-07-0DAY Leonard Place Elementary School

2016 4010-N01-02-0169  Dr. Hami Awadallah School (New Marshall Street ES) Closed
2008 4010 -S01-02-0101 International High School

2011 4050-E01-02-0082 Pemberton Early Childhood Education Center Project Transferred 02/01/13 Open contract(s)
2020 4050-130-15-0AEL Denbo-Crichton Elementary School

2019 4090-N01-98-0325 Seaman Avenue Elementary School

2016 4100-X01-99-0464  New High School Project Transferred 06/07/18 Open contract(s)

2019 5210-050-13-0AEH Trenton Central High School

2018 5390-N02-02-0245 Lincoln Avenue Middle School

2009 5670-065-01-0559 Elementary School #2 Project Transferred 05/14/13 Open contract(s)

159
122
37
19

Legal Matter 3
Miscellaneous 16

Phillipsburg

West New York

Pemberton

Newark

Perth Amboy

Paterson

Capital and Demonstration Projects Not Closed,  Project Transferred

Closed Capital and Demonstration Projects
Capital and Demonstration Projects Not Closed

Total Capital and Demonstration Projects 

Trenton

Millville

Passaic

Vineland

Capital and Demonstration Projects Totals
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of April 1, 2021

0540-020-17-0AEU Bridgeton Senior HS Roof and Masonry Repairs

0680-170-12-0ACF Cramer Elementary School 

3570-330-12-0ABT Chancellor Ave Annex - Building Envelope

3570-301-17-0AES Marin - HVAC
3570-415-17-0AER Dr. E. Alma Flagg E.S. - Doors and Roofing
3570-460-17-0AEZ Hawkins ES - Chimney Repairs
3570-480-17-0AET Lafayette - Doors and Roofing
3570-750-17-0BBC Wilson School Annex - Chimney

4010-N02-12-0ABX Roberto Clemente ES

4160-050-17-0BBD Plainfield High School

5390-050-12-0ACK Vineland High School South

81
70
11
0

399
394
5

109
98
11# of Open Contracts 

Total Contracts
# of Contracts Closed
# of Open Contracts 

Total Contracts
# of Contracts Closed 

Open Design Contracts

Health and Safety Contract Totals

Vineland

Emergent Projects Not Closed
Emergent Projects Not Closed but Transferred  

Emergent Project Totals

Emergent Projects Closed
Total Emergent Projects

Emergent Projects

Camden

Plainfield

Newark

Bridgeton

Irvington

Paterson



PROJECT STATUS REPORT 



 

MEMORANDUM 
 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  May 5, 2021 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 
 

Projects that have Expended 75% or More of Board Approved Contingency: 

No activity during the reporting period 

Projects Greater than 90 Days Behind Schedule: 

No activity during the reporting period 

Revisions to Project Charters: 

No activity during the reporting period 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: January 2008 to March 2021

District Project
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining1

% of Contingency 
Expended/Committed

Project 
Completion % Cause(s) Current Status

NO DATA TO REPORT

Newark Speedway Avenue E.S. $1,826,000 $1,754,119 $71,881 96.1% 99%
1.  Removal of unforeseen impacted materials Project complete and building occupied.  Project close-out 

pending resolution of open contracts.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%
1.  Unforeseen site foundation issues Project complete and building occupied.  Project close-out 

pending resolution of open contracts.

1  Does not include expended contingency or contingency funds allocated for change orders, amendments

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied
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# Event 
Date District Project

Board Approved
Project Charter
SubComp Date

Current Contract 
SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule Cause(s) Current Status

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: March 2021

No Activity During the Reporting Period
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# District Project Financial & Schedule 
Impacts

Additional Funds 
Approved

Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement Description of Revision

No Activity During the Reporting Period

Revisions to Project Charters
Reporting Period: March 2021



CONTRACTS EXECUTED REPORT/AMENDMENTS & CHANGE ORDERS REPORT 



 
 

MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  May 5, 2021 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

This report contains the activity of Contracts executed during the period March 1 through March 31, 2021. 

Noteworthy Items during the reporting period: 

• No noteworthy items during the reporting period. 

 
Amendments & Change Orders Report 

This report contains the activity of Amendments and Change Orders executed during the period March 1 through 
March 31, 2021. 

Noteworthy Items during the reporting period: 

• 1 Professional Services Amendments were executed during the reporting period totaling $9k that did not 
require Board Approval. 

• 15 Construction Services Change Order were executed during the reporting period totaling $1.6M, of the 
15 executed change orders 1 required Board Approval totaling $645k. 
 

Report of change orders less than $10,000 yet requiring Board Approval  

In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended on March 
7, 2012, the Members are to be provided a report of any change order which received delegated approval by the 
CEO due to the fact that they are valued at less than $10,000 yet require Board approval due the total change 
orders exceeding 10% of the contract value. 

• No Activity to Report 
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School Name(s) Contract
Number CO # Vendor Name

CO
Execution

Date

Contract
Award

Amount

Prior
CO's

(cumulative)

Current
CO

Amount

Board
Approval
Required

Revised
Contract
Amount

Cumulative
CO %

 Port Monmouth Road School ET-0098-A01 9 Lan Associates, Engineering, 
Planning, A

3/11/2021 $2,047,296 $192,826 $8,930 $2,249,052 9.85%

 Camden H.S. CA-0022-B01 13 Ernest Bock & Sons, Inc. 3/11/2021 $99,585,000 $974,866 $209,139 $100,769,005 1.18%

 Camden H.S. CA-0022-B01 14 Ernest Bock & Sons, Inc. 3/18/2021 $99,585,000 $1,184,005 $32,793 $100,801,798 1.22%

 Camden H.S. CA-0022-B01 15 Ernest Bock & Sons, Inc. 3/18/2021 $99,585,000 $1,216,798 $9,897 $100,811,695 1.23%

 High School ST-0046-B01 12 Hall Construction Co., Inc. 3/18/2021 $114,453,000 $3,586,333 $25,903 $118,065,236 3.15%

 High School ST-0046-B01 16 Hall Construction Co., Inc. 3/23/2021 $114,453,000 $3,612,236 $644,701 Y $118,709,937 3.71%

 Dayton Ave. Educational Campus NT-0052-B01 20 Terminal Construction Corp. 3/1/2021 $163,560,000 ($182,888) $100,000 $163,477,112 -0.05%

 Dayton Ave. Educational Campus NT-0052-B01 24 Terminal Construction Corp. 3/10/2021 $163,560,000 ($82,888) $376,900 $163,854,012 0.17%

 Denbo Crichton E.S. WT-0023-B01 23 Ernest Bock & Sons, Inc. 3/18/2021 $43,185,000 $685,081 ($7,000) $43,863,081 1.57%

 New K-5 Elementary School ET-0100-B01 1 Epic Management, Inc. 3/11/2021 $45,335,000 $0 $2,002 $45,337,002 0.00%

 Orange H.S. ES-0042-C01 23 Terminal Construction Corp. 3/18/2021 $37,000,000 $1,718,566 $81,909 $38,800,475 4.86%

 Orange H.S. ES-0042-C01 31 Terminal Construction Corp. 3/18/2021 $37,000,000 $1,800,475 $4,183 $38,804,658 4.87%

 Orange H.S. ES-0042-C01 34 Terminal Construction Corp. 3/18/2021 $37,000,000 $1,804,658 $18,500 $38,823,158 4.92%

 Orange H.S. ES-0042-C01 36 Terminal Construction Corp. 3/30/2021 $37,000,000 $1,823,158 $95,000 $38,918,158 5.18%

 Cleveland Street E.S. ES-0043-N02 2 Two Brothers Contracting, 
Inc.

3/18/2021 $983,370 $21,925 ($41,822) $963,473 -2.02%

 Cleveland Street E.S. ES-0043-C01 11 Brockwell & Carrington 
Contractors, Inc.

3/18/2021 $18,400,000 $2,355,750 $50,800 $20,806,550 13.07%

Amendments & Change Orders Report
Reporting Period:   3/1/2021   through:   3/31/2021

District
Contract

Execution
Date

Board
Approval

Date

Design Consultant

Professional Services

Design Consultant
Keansburg 
Borough                                                          

3/9/2016

Construction Services

Contractor

Professional Services $8,930 

Camden City                                                                9/26/2018

Camden City                                                                9/26/2018

Camden City                                                                9/26/2018

Millville                                                                  5/24/2017

Millville                                                                  5/24/2017 5/3/2020

Passaic City                                                               1/2/2018

Passaic City                                                               1/2/2018

Pemberton 
Township                                                         

2/14/2018

City Of Orange 
Township                                                    

4/29/2019

Plainfield                                                                 3/11/2020

City Of Orange 
Township                                                    

4/29/2019

City Of Orange 
Township                                                    

4/29/2019

City Of Orange 
Township                                                    

4/29/2019

City Of Orange 
Township                                                    

5/2/2019

City Of Orange 
Township                                                    

12/10/2018

Contractor

Construction Services $1,602,905 

CO Execution Date Date the Change Order was entered into the SIMS system

Revised Contract Amount Current value of the contract (excluding additional assignments) including current change order

Grand Totals

Total Change Order 
Summary

Total Change
Orders

$1,611,835 16 

Column Description Legend



CONTRACT TERMINATIONS REPORT (no activity) 



SETTLEMENT CLAIMS (no activity) 



DIVERSITY AND WORKFORCE PARTICIPATION REPORT 



 

 

MEMORANDUM 
 
 
 
TO: Members of the Authority 
 
FROM: Karon L. Simmonds, Director, Risk Management  
 
DATE:  May 5, 2021 
 
SUBJECT: Diversity and Workforce Participation Monthly Update for February 2021  
   
 
The Risk Management staff continues to participate at mandatory pre-bid and pre-construction meetings 
to instruct and inform bidders regarding SDA’s Small Business Enterprise (SBE) and Workforce goals, 
policies and procedures, including: 
 

 SBE subcontracting goal of 25% of all contracts 
 County workforce goals for minorities and females 
 Local county workforce goals for minorities and females 
 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   
 

At these meetings, vendors are strongly encouraged to identify and hire minority-owned and women-
owned firms, as well as locally-based enterprises, for diverse business participation on all school building 
projects.  Additional outreach strategies are discussed and utilized. 
 
SMALL BUSINESS ENTERPRISE ATTAINMENT 
 
The SDA regularly exceeds the State-mandated 25% SBE goal. The total SDA contract dollars awarded 
through February 28, 2021 was $235,717,000.  The total contract dollars awarded to all SBE contractors 
was $1,890,415 (including minorities, women and veterans).  This represents an initial participation of 
0.80% of all SDA contracts awarded in 2021.  Participation will continue to increase as the Prime 
contractor continues to hire additional subcontractors/subconsultants through the lifecycle of the 
construction project. 

Diversity Breakdown 

Type of Business Enterprise Contract  
Amount 

% of Total SDA 
 Contracts 

Small Business Enterprises $          1,890,415             0.80% 
Small/ Minority Business Enterprises $                -0-    0.00% 
Small/Women Business Enterprises $                -0- 0.00%  
Small/Veteran Owned Business Enterprises $                -0-             0.00% 
Small/Minority/Women Business Enterprises $                -0-                         0.00% 
TOTAL DIVERSITY CONTRACTS $         1,890,415           0.80% 
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WORKFORCE PARTICIPATION 
 
For the month of February 2021, there was a contractor workforce of 755 on SDA projects. This 
represents a total of 60,764 contractor workforce hours as follows: 
 
 

Contractor Workforce Breakdown 
(All Trades/Districts/Counties) 

Ethnicity Total 
Workforce 

Total 
Workforce 

Hours 

Workforce 
Hours 

Percentage 
Black 45 4,513    7.43% 
Hispanic 148 12,709 20.92% 
American Indian 2             19 0.03% 
Asian  2 160 0.26% 
Total Minority Participation  197 17,401     28.64% 
Total Non-Minority Participation 558 43,363 71.36% 
Total Contractor Workforce 755 60,764 100.00% 

 
 
There was a contractor workforce of 142,518 total workforce hours and 3,354 total female workforce 
hours on SDA projects for the period of January 1, 2021 through February 28, 2021. The following table 
highlights the Local County Contractor Workforce participation for this period: 
 
 

Local County Contractor Workforce Participation Workforce 
Hours Percentage 

*Total Workforce Hours    142,518 100.00% 
*Total Local County Workforce Hours         6,201          

 
   4.35% 

     Total Local County Non-Minority Workforce Hours          2,410    1.69% 
     Total Local County Female Workforce Hours                 0    0.00% 
     Total Local County Minority Workforce Hours          3,791    2.66% 
   **Local County Workforce Hours by Ethnicity:   
       Black         2,253   1.58% 
       Hispanic         1,490   1.05% 
       American Indian                0   0.00% 
       Asian              48    0.03 % 

  
 
 *Total workforce and total local county workforce represent all laborers including females. 
**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority 

female laborers are captured as female laborers only and are not included in the minority 
breakdown. 
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The following table represents contractor minority and female workforce for all SDA active Capital 
Projects and all active and completed Emergent Projects for the period of January 1, 2021 through  
February 28, 2021. 
 
 
       

SDA Managed 
Project 

Total 
Workforce 

Hours 

Minority  
Workforce Hours & 

Percentage 

Local County  
Workforce  

Hours & Percentage 
Camden HS      34,896   6,335 18.15%      2,820    8.08% 
Harrison ES       28         0     0.00%      0    0.00% 
Port Monmouth  
Road School   2,064     784   37.98%      0    0.00% 
Millville HS      15,808  2,988  18.90%  664    4.20%  
Dayton Ave 
Campus 

              
33,723 

                
9,922 

             
29.42% 

              
1,225 

             
3.63% 

Union Ave MS      36,182     12,700  35.10%   341    0.94% 
Cleveland ES   4,141 3,410 82.35%      0    0.00% 
Orange HS      12,566 4,147 33.03%  408    3.25% 
Perth Amboy HS      546   86 15.75%     0    0.00% 
Plainfield ES      683 136 19.91%     0    0.00% 
 
Emergent Projects 

              
1,881 

                                  
151 

              
8.03% 

                
743 

              
39.50% 

  
 
 
Prepared by: Charlotte Brooks 

Zaida Olszak 
 



REGULAR OPERATING DISTRICTS (RODs) ACTIVITY REPORT 



 
 

 
MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  May 5, 2021 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
months of March 2021.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o No grants were offered during the reporting period. 
o No grants were executed during the reporting period. 
o 10 grants impacting 6 districts were closed out during the reporting period representing $32.9 

million in total project costs and state share of $7.8 million. 
o Since inception, over $2.9B has been disbursed to 524 regular operating districts through the 

grant program. 
o Since inception over $3.3B in funding has been approved by the Department of Education and 

offered to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report - Summary
March 2021

ROD Grant Summary Since Program Inception
Offered1 Executed Closed-Out Active

Districts Impacted -                                 524                                518                                67                                 
Number of Grant Projects -                                 5,405                             5,150                             255                               
Total Project Cost Estimate -$                               8,945,033,273$             8,695,744,906$             249,288,367$               
Grant Amount -$                               3,003,806,597$             2,878,381,928$             125,424,669$               
Amount Disbursed N/A 2,941,624,825$             2,878,381,928$             63,242,897$                 

Total Funding Offered to School Districts via Grant Program 3,342,209,450$             

Total ROD Grant Funding remaining for new Grant Projects 80,749,956$                  
1. Includes grants that have been offered to District's but have not yet been executed.

Monthly Activity ROD Grant Summary
Executed Closed-Out

Districts Impacted -                                 6                                    
Number of Grant Projects -                                 10                                  
Total Project Cost Estimate -$                               32,922,912$                  
Grant Amount -$                               7,802,336$                    
Amount Disbursed NA 7,802,336$                    

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts).
** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 
    is capped at the value approved in the DOE Final Eligible Cost Approval.



NOTIFICATION OF AMENDMENTS TO GOODS AND SERVICES CONTRACTS NOT 
EXCEEDING $100,000 OR 10% OF THE CONTRACT VALUE (no activity) 
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The estimated value of active school facilities, capital, emergent and ROD grant 
projects is approximately $2B. 

 
Attachment 



March 2021
(Unaudited)

New Jersey Schools Development Authority

Monthly Financial Report



To:  The Audit Committee

From:  Sherman E. Cole, Controller

The information contained in this monthly financial report is for the period as of, and for the 

year-to-date ending, March 31, 2021.

► Overall Cash and Cash Equivalents have increased by $287.5 million to $556.1 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) 350,000,000$     

■  Investment earnings 60,837

■  Miscellaneous revenue 3,000

■  Project costs (55,855,081)

■  SDA operating expenses (6,698,254)

■  SDA capital expenditures (68,104)               

■  Deposits (primarily district local shares) 26,494

    Net Change in Cash 287,468,892$     

► Prepaid Expenses total $554,231 as follows:

■  Prepaid insurance of $364,910.

■  Prepaid rents of $105,817 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $53,463.

■  Other prepaids of $30,041.

► Capital Assets total $1,408,658 (net of accumulated depreciation of $7,005,825), consisting of

  leasehold improvements (SDA offices), and capitalized software, equipment, furniture and fixtures

  in support of SDA operations.  Depreciation on capital assets is generally calculated using the 

  straight-line method over the life of each asset.  For the year to date,  Capital Expenditures are 

  $56,620 and Depreciation Expense is $145,675.

► Accrued Liabilities total $104.1 million, as follows:

■  Accrued project costs of $28.9 million consisting of unpaid invoices ($5.9 million) and

    retainage ($23.0 million).

■  Net pension liability of $44.0 million.

■  Other post-employment benefits obligation of $27.5 million.

■  Pollution remediation obligations (PRO) under GASB 49 net to $1.6 million (PRO liability 

    $3.1 million, offset by expected cost recoveries of $1.5 million).

■  Estimated liability for loss contingencies totaling $0.2 million.

■  Payroll related liabilities of $1.6 million.

■  Other accrued liabilities of $0.3 million.

► Deposits total $5.1 million, as follows:

■  $5.1 million is held for local share agreements (pass-through item).

► The Authority's Net Position at month end is $433.8 million.

March 31, 2021

New Jersey Schools Development Authority
Overview of Financial Position
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► School Facilities Construction Bond / Note Proceeds & Project Expenditures

■  During the current year to date, the SDA has received $350.0 million bond and note proceeds. The total 

    amount of proceeds received since program inception is $11.848 billion. 

■  Project expenditures for the month and year-to-date periods total $22.9 million and  

    $55.9 million, respectively, as follows: 

Current Current   Since Program

Category Month Year-To-Date

Construction $ 17,115,733             $ 45,419,909             $ 5,337,797,328      

Design Services 394,135                  281,155                  413,209,255         

PMF/CM Services 657,446                  1,700,569               470,222,631         

SDA Project Management 1,306,171               2,920,329               113,545,627         

Property Acquisition, Relocation & Enviro 134,746                  448,484                  584,214,707         

School Furniture, Fixtures & Equipment 51,990                    104,137                  199,113,153         

Project Insurance (201,880)                 (173,474)                 112,483,432         

NJ State Inter-Agency Transfers -                          -                         52,122,502           

SDA District Grant & Funding Agreements 4,195                      108,390                  878,880,153         

Regular Operating District Grant Agreements 3,322,902               4,797,230               2,950,557,376      

Real-Time Project Audits -                          36,506                    664,506                

Property Management, Maintenance & Utils 30,016                    95,002                    18,639,441           

Outside Legal & Claims Resolution Services 19,911                    64,171                    11,413,092           

Temporary Staffing 9,453                      28,144                    10,658,158           

Other Project Costs 23,153                    24,529                    62,115,107           

Project Credits -                          -                         (54,902,944)          

Total Project Expenditures 22,867,971             55,855,081             11,160,733,524     

Less: Local Share Contributions -                              -                             (185,112,439)        

Project Expenditures (State Share) $ 22,867,971             $ 55,855,081             $ 10,975,621,085     

2021 Capital Spending Forecast $ 26,456,610             $ 77,791,240             

► Program Funding & Expenditures Bonding Caps 
1

Total Funding 
2

Paid to Date 
3

■  SDA Districts $ 8,900,000,000        $ 9,026,931,655        $ 8,077,490,774      

■  Regular Operating Districts 3,450,000,000        3,500,239,836        3,275,831,304      

■  Vocational Schools 150,000,000           152,007,731           122,571,128         

Total - State Share $ 12,500,000,000      $ 12,679,179,222      $ 11,475,893,206     

► Percentage of Total Funding Paid to Date

■  SDA Districts 89.5%

■  Regular Operating Districts 93.6%

■  Vocational Schools 80.6%

Total - State Share 90.5%

1  Of the $12.5 billion authorized for the school construction program, $11,847,702,648 principal amount of bond and

    note proceeds have been received to date.  

2  Includes bonding cap amounts and other income and miscellaneous revenue earned to date (i.e., interest income on

    invested funds and State appropriations).

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $500,272,121.

Allocations Since Program Inception

  Inception

March 31, 2021

New Jersey Schools Development Authority
School Facilities Project Expenditures & Funding Allocation
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Actual Budget     Over/

Category Year-To-Date Year-To-Date     (Under)

Personnel Expenses:

   Employee Salaries $ 3,689,359       $ 4,056,480       $ (367,121)         

   Employee Benefits 3,833,460       3,905,971       (72,511)           

   Direct Hire Temporary Employee Costs -                      12,111            (12,111)           

        Total Employee Salaries & Benefits Costs 7,522,819       7,974,562       (451,743)         

   Less:  Employee Salaries & Benefits Costs 

             Charged to Projects 2,920,329       3,279,848       (359,519)         

        Salaries & Benefits Charged to Operating Expense 4,602,490       4,694,714       (92,224)           

   Temporary Staffing Services -                      37,500            (37,500)           

   Travel & Expense Reimbursements 2,982              6,165              (3,183)             

   Training & Professional Development 8,763              23,535            (14,772)           

        Total Personnel Expenses 4,614,235       4,761,914       (147,679)         

Non-Personnel Operating Expenses:

   Facilities & General Office Expenses 511,081          672,564          (161,483)         

   Information Systems 384,533          450,945          (66,412)           

   Professional & Other Contracted Services 32,721            256,076          (223,355)         

   Property & Casualty Insurance 100,683          101,571          (888)                

   SDA-Owned Automobiles 13,714            74,999            (61,285)           

   Communications & Outreach -                      750                 (750)                

   Reserve for Unforseen Events & New Initiatives -                      12,501            (12,501)           

Total Authority Operating Expenses $ 5,656,967      $ 6,331,320      $ (674,353)        

2021 Annual Operating Budget $ 16,292,294    

New Jersey Schools Development Authority
Fund Reporting Operating Expenses vs Budget

March 31, 2021
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New Jersey Schools Development Authority
Capital Expenditures

March 31, 2021

Capital Expenditures Project Over/

Budget Budget Funds Not (Under)

Year Amount 2021 Pre-2021 (1) Total Required Budget

Description of Capital Item:

Leasehold Improvements $ -                    $ -                    $ -                    $ -                   $ -                    $ -                  

Office Furniture & Equipment -                    56,620           -                    56,620          -                    56,620         

PMWeb Computer Software System:

Software & Development - Consulting 2018/2019 2,500,000     -                  812,988          812,988        1,200,000      (487,012)      

Development - SDA Staff Time 2019/2020 600,000        -                     520,697          520,697         (79,303)        

Development - SDA Staff Time 

    Reallocated from Consulting 2021 -                   -                     -                     -                    (200,000)        (200,000)      

Total Capital Items $ 3,100,000   $ 56,620        $ 1,333,685   $ 1,390,305   $ 1,000,000   

(1) Multi-year capital projects only.

 3-1









Excludes 2020 GASB 68 Entries

Current 2020 Over/

Year-To Date Year-To Date (Under)

REVENUES

Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ 350,000,000      $ -                        $ 350,000,000        

Bidding Fees-Plans & Specs -                        -                        -                          

General Revenues:

Investment Earnings 60,837               2,090,335          (2,029,498)           

Rental Income 3,000                 10,500               (7,500)                  

Other Revenue-OPRA -                        -                        -                          

Total Revenues 350,063,837      2,100,835          347,963,002        

EXPENSES

Administrative & General Expenses 5,856,624          3,513,748          2,342,876            

Capital Depreciation 145,675             43,113               102,562               

School Facilities Project Costs 41,087,796        44,309,374        (3,221,578)           

Total Expenses 47,090,095        47,866,235        (776,140)              

CHANGE IN NET POSITION 302,973,742    (45,765,400)     348,739,142      

Beginning of Period Net Position 130,813,749      434,338,673      (303,524,924)       

NET POSITION END OF PERIOD $ 433,787,491   $ 388,573,273   $ 45,214,218       

New Jersey Schools Development Authority
Statement of Activities

March 31, 2021
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DESIGN CONTRACT DE-OBLIGATIONS REPORT (no activity) 



PUBLIC COMMENT STATEMENT 

We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey 
Open Public Meetings Act. 

We would ask that any member of the public who wishes to address the Board limit their 
comments to 3 minutes. If there are multiple individuals from the same organization or district 
who wish to address the Board on the same matter, we would ask that you come up together to 
offer your remarks. 

Please keep in mind that public comment is to afford citizens the opportunity to comment on 
matters pertinent to the Authority’s business. Should you seek answers to questions on any topic, 
please contact the Authority at 609-943-4585 at your convenience. 



RESOLUTION TO ADJOURN INTO EXECUTIVE SESSION 



 
Resolution─10. 

 
Resolution to Adjourn into Executive Session 

 
Resolution 

 
WHEREAS, the “Senator Byron M. Baer Open Public Meetings Act” (OPMA), N.J.S.A. 10:4-6, 
declares “the right of the public to be present at all meetings of public bodies” except as 
expressly provided in the Act; and  
 
WHEREAS, N.J.S.A. 10:4-12 (b) provides that a public body may exclude the public from that 
portion of a meeting at which the public body discusses, among other things, any matter 
involving the lease… of real property with public funds or any pending or anticipated litigation 
or contract negotiations in which the public body is or may become a party…falling within the 
attorney-client privilege, to the extent that confidentiality is required to preserve the attorney-
client relationship; and  
 
WHEREAS, the Members of the Authority have before them on this date two matters that, 
pursuant to N.J.S.A. 10:4-12, are appropriate for consideration in Executive Session consistent 
with the provisions of the OPMA; and  
 
WHEREAS, the matters for consideration by the Board in Executive Session are a proposed 
Settlement of Cost Recovery Litigation Relating to the Egg Harbor City Middle School Project 
and a proposed Lease Extension and Final Charter Revision relating to the Cleveland Street 
Elementary School Project in the Orange School District; and 
 
WHEREAS, the minutes of the Board’s May 5, 2021 Executive Session meeting will be 
available for release for public review upon the full and final conclusion of all negotiations, 
deliberations, legal proceedings, and the execution of all documentation, agreements and leases 
associated therewith. 
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the Members of the Authority hereby resolve 
to adjourn into Executive Session to consider and deliberate with regard to the matters described 
herein and, thereafter, to vote on Agenda Items No. A1. and A2. upon the Board’s return to Open 
Session. 
 
BE IT FURTHER RESOLVED, that the minutes of the Board’s May 5, 2021 Executive 
Session meeting will be available for release for public review upon the full and final conclusion 
of all negotiations, deliberations, legal proceedings, settlements, and the execution of all 
documentation, agreements and leases associated therewith. 
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but no 
action authorized herein shall have force and effect until 10 days, Saturdays, Sundays and public 
holidays excepted, after a copy of the minutes of the Authority meeting at which this resolution 
was adopted has been delivered to the Governor for his approval, unless during such 10 day 
period, the Governor shall approve same, in which case such action shall become effective upon 
such approval. 
 
Attached: Resolution to Adjourn into Executive Session, dated May 5, 2021 
Dated: May 5, 2021 
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	 A construction duration with complete investigation prior to the onset of General Construction would have resulted in the same or potentially additional temporary space costs as now needed;
	 The current lengthened schedule will add project costs for:
	o Extended General Conditions for B&C
	o Construction Management services for the actual duration of the project’s construction
	After also applying a standard escalation factor of 5% to the costs of the General Construction Services engagement, had we deferred the onset of that engagement by at least one year to fully expose concealed conditions of a fully vacated building, th...
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